
Active Utilities CIP Projects – July 2020

MOWBRAY ARCH PUMP STATION #151 SERVICE AREA PHASE 3 –

WATER AND SEWER REPLACEMENT
Replacement of 1,851 LF gravity sewer and 995 LF water main.

COMMUNITY CONNECTION

Ward / Superward: 2 / 6

Civic League: Ghent Neighborhood League

Civic League Meetings:   10/17/19

1/15/20

5/8/20     Ghent Task Force meeting 

5/20/20    Virtual meeting via Zoom

7/15/2020 Next Meeting

Project Bulletins: 12/19/19   Upcoming Construction

5/13/20    Const. Start/ Finish

PROJECT STATUS

Design Construction

Budget: $2,499,000

Contract Amount: $37,809 $3,425,891

Start: Summer 2019 Summer 2020

% Complete: 100% 10%

Finish: Winter 2019 Summer 2021

PROJECT TEAM

Project Manager: Tiba Salim

Const. Inspector: Rhonda Wyda

Consultant: Bamforth

Contractor: Tidewater Utility 

NOTES   


